

CITY OF TEMPE, ARIZONA  
PUBLIC WORKS DEPARTMENT  
DIVISION OF ENGINEERING

CONTRACT FOR PROFESSIONAL SERVICES  
FOR  
SOUTH TEMPE WATER TREATMENT PLANT IMPROVEMENTS – GMP II

PROJECT NO. 3203211  
ADDENDUM NO. 1

This Addendum made and entered into on the 1st day of November, 2012, by and between the City of Tempe, an Arizona municipal corporation, (“City”) and **Wilson Engineers, L.L.C.**, an Arizona limited liability company (“Consultant”).

R E C I T A L S:

- A. The parties hereto entered into that certain Contract for Professional Services on or about August 19, 2010, C2010-170 (“Contract”), defining certain rights and obligations between the parties in order to provide construction management services.
- B. The parties desire to further define their respective rights and obligations with respect to the services of the Consultant, Contract term and Contract price.
- C. The parties intend that the following sections shall be integrated into the Contract in place of the former similarly identified section, if any, and that this Addendum be given the full force and effect of law as the Contract.

Now therefore, in consideration of the mutual promises and covenants as more particularly set forth below, the parties do hereby amend the Contract to read as follows:

1. Services of the Consultant. Consultant shall provide additional construction management services, as outlined in Exhibit "A" attached hereto and incorporated herein by this reference.

2. Contract Term. Consultant shall proceed with the work immediately upon execution of this Addendum and all services shall be completed by April 30, 2013.

3. Contract Price. For services described herein, the method of payment shall be based on hourly rates established in the attached Exhibit "A" incorporated hereby by this reference. Total compensation for the services performed shall not exceed \$285,890.00, unless otherwise authorized by City in its sole discretion. The original Contract amount of \$1,502,510.00, shall be increased by \$285,890.00, which shall constitute payment in full for all labor, equipment, materials and supplies needed to perform these services.

Cost Analysis:	<u>Professional Services</u>
Initial Contract Amount	\$1,502,510.00
This Addendum	\$285,890.00
NEW CONTRACT AMOUNT	\$1,788,400.00

4. All other provisions of the Contract where not inconsistent with this Addendum shall remain binding on the parties hereto.

[SIGNATURE PAGE TO FOLLOW]

South Tempe Water Treatment Plant Improvements – GMP II  
Project No. 3203211

DATED this \_\_\_\_\_ day of \_\_\_\_\_, 2012.

CITY OF TEMPE, ARIZONA

By: \_\_\_\_\_  
Mayor

By: \_\_\_\_\_  
Public Works Director

ATTEST:

Recommended By:

\_\_\_\_\_  
City Clerk

\_\_\_\_\_  
Deputy PW Director/City Engineer

APPROVED AS TO FORM:

\_\_\_\_\_  
City Attorney

**Consultant warrants that the person who is signing this Addendum on behalf of Consultant is authorized to do so and to execute all other documents necessary to carry out the terms of this Addendum.**

CONSULTANT  
Wilson Engineers, L.L.C.

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Printed Name

\_\_\_\_\_  
Title

\_\_\_\_\_  
Federal I.D. No./Social Security No.