

CITY OF PHOENIX
PUBLIC TRANSIT DEPARTMENT
CONTRACT CHANGE ORDER

Change Order No.
1

Contract No.
132280

Issued To: (Name of Contractor or Consultant)
CITY OF TEMPE

Date
2/19/2014

Project Description: GRANT PASS-THROUGH AGREEMENT (AZ-04-0011)

YOU ARE HEREBY requested to make the following changes to the contract, or to do the work described below which is not included in the contract. (Give brief description of work, estimate of quantities, fees or prices to be paid, etc.)

This change order extends the contract expiration date to June 30, 2016.

ACCEPTANCE

We, the undersigned, have given careful consideration to the change proposed, and hereby agree; if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified, and will accept as full payment therefore the fees or prices shown above.

FIRM: **CITY OF TEMPE**

SIGNATURE: _____

TITLE: _____

DATE: _____

DATE SENT BY CITY OF PHOENIX: _____

ENDORSEMENTS

REQUESTED BY:

DATE

Stephanie Child – Budget Analyst II

RECOMMENDED BY:

DATE

Jim Campion – Contract Specialist II Ld.

PTD FISCAL SECTION REVIEW:

DATE

Ken Kessler – Deputy Public Transit Director

CHECKED AS TO AVAILABILITY OF FUNDS BY:

DATE

N/A

Budget and Research Department

APPROVED FOR THE CITY MANAGER BY:

DATE

Maria Hyatt - Public Transit Director / Ted Mariscal -----