

CITY OF TEMPE, ARIZONA
PUBLIC WORKS DEPARTMENT
DIVISION OF ENGINEERING

AMENDMENT NO. 2 TO JOB ORDER NO. 6
FOR
WELL #9 – SITE IMPROVEMENTS
CONTRACT C2008-136

This Amendment No. 2 to that certain Job Order No. 6 is made and entered into on 4th day of March, 2010, by and between the City of Tempe, an Arizona municipal corporation (“City”) and SDB, Inc., an Arizona corporation (“JOC”) (“Amendment”) under the Job Order Contract between the same parties on May 28, 2009, as amended by that Addendum No. 1 dated July 2, 2009 and Amendment No. 1 dated September 15, 2009 (“Contract”), hereby amends said Job Order as follows.

W H E R E A S:

- A. As the parties hereto entered into that certain Job Order for site improvements to Well No. 9 located at 1510 E. Calle de Caballos, Tempe, Arizona (“Project”) and City requires additional work under said Project, and the Job Order has proven to be an effective means of accomplishing said site improvements.
- B. The parties desire to further define their respective rights and obligations for the Project with respect to the Job Order Price and Job Order Term.
- C. The parties intend that the following sections shall be integrated into the Job Order in place of the former similarly identified section, if any, and that this Amendment be given the full force and effect of law as the Job Order and underlying Contract.

Now therefore, in consideration of the mutual promises and covenants as more particularly set forth below, the parties do hereby amend the Job Order as follows:

1. Job Order Price. For services described herein, the method of payment shall be payment by installments based on the unit prices established in Exhibit A attached hereto and incorporated herein by this reference. The original Job Order amount not to exceed \$647,711.35 shall be increased by \$155,231.45, which shall constitute payment in full for all labor, equipment, materials and supplies needed to perform these services.

Cost Analysis:

Initial Job Order Amount	\$647,711.35
Previous Addenda	\$0.00
Amendment No. 1 to Job Order	\$155,231.45
 NEW CONTRACT AMOUNT	 \$802,942.80

2. Job Order Term. The term of the Job Order shall be extended to June 16, 2010, or until \$1,000,000 has been expended by the City pursuant to the Job Order, which ever occurs first.

3. All other provisions of the original Job Order where not inconsistent with this Amendment shall remain binding on the parties hereto and in full force and effect.

[SIGNATURE PAGE TO FOLLOW]

DATED this _____ day of _____, 2010.

CITY OF TEMPE, ARIZONA

By: _____
Mayor

By: _____
Public Works Manager

ATTEST:

Recommended By:

City Clerk

Deputy PW Manager/City Engineer

APPROVED AS TO FORM:

City Attorney

JOC warrants that the person who is signing this Amendment on behalf of JOC is authorized to do so and to execute all other documents necessary to carry out the terms of this Amendment.

JOB ORDER CONTRACTOR
SDB, INC.

Signature

Printed Name

Title

Federal I.D. No./Social Security No.

Certified to be a true and exact copy.

Karen M. Fillmore
Records Specialist