



**CITY OF TEMPE  
REQUEST FOR COUNCIL ACTION**

**Council Meeting Date: 10/27/2016  
Agenda Item: 5C2**

**ACTION:** Adopt a resolution authorizing the Mayor to sign Change Order Number One to extend the term of an intergovernmental agreement with the City of Phoenix for the pass through of federal grant funds for improvements of bus related facilities and equipment at the East Valley Bus Operations and Maintenance Facility and installation of bus pullouts and bus stop furniture on bus route 56. (Resolution No. R2016.96)

**FISCAL IMPACT:** The federal and local match funds are already programmed in the Capital Improvement Program (CIP) budget. The total federal grant was \$1,404,100 with a local match requirement of \$433,400. The Intergovernmental Agreement is for the construction of Liquefied Natural Compressed Gas Fuel Pump Expansion CIP #6005809; Route 56 Bus Stop and Pullout Improvements CIP #6003579; and East Valley Bus Operations and Maintenance Facility Building System Carbon Dioxide Sensor Replacement CIP #6006089.

**RECOMMENDATION:** Adopt Resolution No. R2016.96.

**BACKGROUND INFORMATION:** The City of Tempe received Grant AZ-90-X124 (IGA C2014-48) which provides \$1,404,100 in federal funds for the construction of improvements for bus safety, improved operations at facilities and passenger amenities. These funds are intended to help the City of Tempe build a better transit system. Provided below is a project summary.

PROJECT(S) DESCRIPTION:				
CIP Number	Project(s) Description:	Local:	Federal:	Total:
6005809	Liquefied Natural Compressed Gas Fuel Pump Expansion	\$62,500	\$250,000	\$312,500
6003579	Route 56 Bus Stop and Pullout Improvements	\$25,000	\$100,000	\$125,000
6006089	East Valley Bus Operations and Maintenance Facility Building System Carbon Dioxide Sensor Replacement	\$345,900	\$1,054,100	\$1,400,000

As of September 28, 2016, CIP #6005809 has been completed, CIP #6003579 is 60% complete, and CIP #6006089 will be started as soon as Council approves the location of the bus pullouts. The extension is needed to complete the last two projects.

**ATTACHMENTS:** Resolution and Change Order

**STAFF CONTACT(S):** Mike Nevarez, Transit Manager, (480) 858-2209

Department Director: Don Bessler, Public Works Director  
Legal review by: Teresa Voss, Assistant City Attorney  
Prepared by: Robert Yabes, Principal Planner